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QUARTERLY REPORT FROM APRIL TO JUNE 2014 

 

RURAL VALUE CHAINS PROJECT 

 

I. Introduction 

 

The Guatemalan Exporters Association –AGEXPORT-, leader of consortium of Rural Value Chains 

Project –RVCP-, presents the main results for the period from April to June 2014, as  part of the 

consortium are: Save the Children, Rainforest Alliance, Central America and Panama Nutrition 

Center –INCAP-, Vital Voices Guatemala, Sotzi´l Association, and Interamerican Cooperation 

Institute for Agriculture –IICA-. 

The actions of RVCP continue its course and the members of the consortium have launched 
activities that have enabled progress with compromised results; coordination efforts and articulation 
with other instances in the highland areas, have been persistent, being Important to highlight that 
the Integrated Program in the Western Highlands of Guatemala has maintained the initiative to 
ensure that the actions of the projects implemented by the different partner organizations USAID in 
the areas of agricultural economic development, food security and nutrition, health, governance, 
education and others that can consolidate complementary actions that will result in a greater impact 
in reducing poverty and malnutrition in the target population. 
 
During this period 8 additional chains were incorporated (3 of vegetables and 5 chains of the craft 
sector), in total the project attends 58 chains of rural value (41 chains of the vegetables sector, 7 
chains of the coffee sector, and 10 chains of the craft sector), benefiting with SDE a total of 6,534 
producers distributed in 4,660 men and 1,874 women, making a participation of 29% of women. 
 
In this period generated sales went up to US $1.093, 637.89, from which US $ 1,005,596.89 was 
made up by vegetables and US$ 88,041 from coffee.  Whereas the wages generated were 49,464 
equivalents to 287.38. 
 
In global way the Project RVCP has been able to promote accumulated sales for a total of US$ 
6,469,155.65 and generate a total of 333,652 wages, which represent 1283.28 jobs. 
 
The commercialization done in this period was obtained mainly of vegetable production like string 
beans, sweet peas and peas grain for export. The technical team of the project has provided 
ongoing technical assistance to partner organizations, making significant efforts to the coffee 
plantations, so it can receive proper handling with high precautionary approach, given the 
continuing problems of rust affecting the park coffee nationwide. 
 
The Project in its components 1 and 2 has given has provided agricultural training to 2,309 people, 
of which 1,574 were men and 735 women; the main topics were the BPAs, integrated pest 
management, fertilization, pruning and organic fertilizers elaboration for coffee, among others. 
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Increase the sustainable economic growth powered by markets access through value chains in 

rural zones as a mean to reduce sustainably rural poverty and malnutrition, reaching the global 

objective of the “Feed the Future” (FTF) initiative of the United States Government which is “to 

sustainably reduce worldwide poverty and hunger”. 

About food safety and nutrition topic, 1849 families were trained, from which 941 families were 
attended by INCAP through counseling visits and 908 families were covered by Save the Children. 
 
It is worth noting that families and individuals, who are mentioned as trained, are part of the 
population that has been training continuously in the previous quarters and the families of chains 
that have recently joined the project will be trained in the following periods. 
 
Also, under the alliance management to join efforts in the highlands zone, through the project Mas 
Frijol (More Beans) it was possible to obtain an endowment of more than 11,000 pounds of certified 
beans of the varieties: Hunapu, Altense and Chiva; A total of 2,200 families (1,500 families of 
chains which are assisted by AGEXPORT and 700 families chains assisted by Save the Children) 
will be benefitted and it is expected boosting the planting of 60 hectares of this crop. Through these 
actions the RVCP is helping to improve the availability and consumption of food for families, thereby 
will contribute to decrease cases of malnutrition among children and women. 
 
Finally, it should be mentioned that alliances are maintained with 17 buyer companies, who 
guarantee the purchase and sale of production of smallholder organizations. There is a commitment 
by AGEXPORT and the consortium members to continue joining forces in order to make the 
foreseen activities under the different components may have the desired progress and compliance 
with reducing poverty and malnutrition in the departments and prioritized municipalities. 
 

II. Objectives and Scope of the Project 
 

 
General Objective:   
 
Increase the sustainable economic growth powered by markets access through value chains in rural 

zones as a mean to reduce sustainably poverty and malnutrition. 

 
 
Strategic Objectives: 
 

1. Improve competitiveness and productivity of value chains increasing family participation.  
 

2. Improve household productivity to increase income and food availability. 
 
 
Specific Objectives:  
 
The specific objectives have direct relation with the implementation components of the project, and 
as a whole include the following: 
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1. Improve competitiveness and extend the capabilities in associative selected MSMEs 

through specialized technical assistance to increase the capacity and market access. 

2.  Expand the coffee and horticultural production and sales model in favor of poor rural 

households. 

3. Improve agricultural productivity through the access to new technologies for innovation, 

mitigation and adaption to climate change, good agricultural practices, and certifications 

demanded by the market to improve the competitiveness of MSMEs associations. 

4. Develop a project to expand horticultural crops production and commercialization with direct 

participation of 4 Pinos in alliance with the Cooperatives Federation of Quiche, for this 

products commercialization. 

5. Increase crops productivity in rural households for domestic consumption and improve its 

usage.  

6. Strengthen women participation in craft value chains and increase productivity and 

competitiveness of MSMEs that produce crafts.   

 

III. Coordination of other Projects of USAID 
 

AGEXPORT has maintained an active participation in the coordination of RVCP and also in the 

coordination of Integrated Program of Western Highlands of Guatemala (WHIP) of USAID. 

 

Central Coordinator Committee:  Currently the Director of RVCP-AGEXPORT Project is the 

coordinator of Project Central Committee, leading the sector for economic growth. AGEXPORT 

actively participate in the work of coordination, promotion of discussions and partnerships between 

projects. 

 

Additionally, Agexport actively participate in the alliance of the private sector for the Nutrition, in the 

board of direct action and in the board of public policies of the alliance.  

 

Agexport also maintained an active participation in the coordination with the Technical Committee 

of USAID in WHIP and in coordination of the sector of economic growth.  

 
Departmental Coordinator Committee of projects USAID QUICHE: AGEXPORT, who leads the 
departmental committee members of USAID in the department of Quiche, tracked the Joint Work 
Plan of the partners and in particular the progresses of the Plan were monitored at Xix Village, 
Chajul, in Quiché. Besides, as part of the strategy of scaling, the coordination Committee selected 
the communities of Palop, in Nebaj; La Hacienda Cunen and Agua Escondida, in 
Chichicastenango, where four (4) meetings were held to review the progress of the coordination 
process in the department and the expansion of the actions. In addition, the visit by officials of the 
USAID mission was assisted, where the strategies and progress for coordinating the implementing 
partners were presented, obtaining the recognition of experience of coordination as something new. 

 
 

 



10 
 

Map 1: Selected communities by the Quiche Committe 
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As a result of the coordination, it has achieved that families of the producers of chains have access 
to health and birth control services which are offered at the Community Health Centers, like the 
case of the chain APRODEFI in which is coordination between NUTRISALUD and PLANFAM. 
Actions in Xix village has been complemented with PAISANO project which is implemented by Save 
the Children, where the technicians and promoters of both projects coordinate support to families 
with family orchards and nutritional counseling (through SAN promoter), just to mention some 
cases.  

On the other hand, AGEXPORT actively participates in the Departmental Committee of USAID 
partner organizations in Quetzaltenango and Totonicapan, identifying and selecting the coordinating 
thematic areas and communities where we will act at the field. In San Juan Ostuncalco, 
Quetzaltenango will work with the Lagunas Cuaches Village, specifically with potato and bean 
producers of the ASOTADIR business chain. In Totonicapan, coordination will focus on working with 
the municipality of Momostenango at the implementation of the Public Policy for Food Security, 
where AGEXPORT has assigned actions for the promotion of business chains. 

 
Coordination and Departmental Institutional Linkage: In the framework of a field visit of the 
Board of Directors of AGEXPORT in order to know the advances of RVCP at Quiche, a meeting 
with the Governor of Quiche, Lic. Heber Cabrera was held, in which he was informed about the 
actions that are being implemented in this department to improve agricultural productivity and the 
quality of products that will allow better access to international markets and thereby improve the 
employment opportunities and income of the families. Whereupon the Governor expressed his 
appreciation for the done work and offered the support that can be gave through the Government.  

At the same field visit, the Board of Directors of AGEXPORT held a meeting with the Mayor of the 
municipality of Nebaj, Mr. Pedro Raymundo, in which he was informed about the done work at the 
municipality and the Ixil area for increasing the supply of exportable coffee, vegetables and crafts 
derived from the potential of this place. The Mayor thanked the support and expressed he was 
informed about the process through the communication of the technical team of AGEXPORT. 
Something relevant of this meeting was his commitment to give maintenance to the roads to make 
easier the transportation not just to persons, but also to products destined to market. 

 

 
 
 
 
 

Foto 1.  Ivan Buitron participando en la 

visita de la Administradora Adjunta en 

funciones para AA/LAC de USAID 

Foto 1.  Ivan Buitron participando en la 

visita de la Administradora Adjunta en 

funciones para AA/LAC de USAID 

Photo 2. Implementing partners of USAID 

projects at the end of the visit 

Photo 1.  Ivan Buitron participating in the 

visit of the Board of Directors for AA/LAC of 

USAID 
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IV. Progress in the achievements of goals and results “core 

indicators” 
 
 
The advances of the core indicators of the project for this quarter and its cumulative are presented 
below: 
 

 
Chart No. 1  Advances in “core indicators” 
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AGEXPORT - RURAL VALUE CHAIN

INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014  3TH 

QUARTER

4.5-9  Per Capita Expenditures 

(as a proxy for income) of USG 

targeted beneficiaries

US Dollar Gendered Household Type:                                        

• Adult Female no Adult Male 

(FNM)                                                                                   

• Adult Male no Adult Female 

(MNF)                                                                                        

• Male and Female Adults (M&F)                                                                                  

4.5.2  Number of Jobs Attributed 

to FTF implementation 

Number Full 

Time 

Employment 

(FTE)

• Location:  Urban, rural                                                                          

• Duration: New, Continuing                                      

• Sex of job-holder: Male, Female 

Rural

New

Male 268.93

Female 18.45

Tota l  287.38

Continuing

Male 769.14

Female 226.75

1283.28 Cumulative 

Tota l

4.5.4  Gross Margin per Unit of 

Land of Selected Products 

(horticulture and coffee)

US Dollars 

per hectare 

(crops)

• Targeted commodity (type of 

crop)                                                                            

• Sex of farmer: Male, Female 

Continuing

Horticul ture US$ 1163 

/Ha           Coffee         

US$  -116/Ha

Continuing        69 

Has . convers ion of 

sprinkler i rrigation to 

drip.      

13 association-

appl ied.                                                                                                                                                                                                                       

Continuing      2,195 

has . with 

management in good 

agricul tura l  practices .

New  447.44 has . with 

managment in good 

agricul tura l  practices . 

Continuing

18 association-

appl ied

New

10 association-

appl ied

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development 

in Western Highlands

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved

OUTPUT 1. LEVEL STATEMENT:  Agriculture Productivity and rural Employment Expanded

4.5.2-2 Number of hectares 

under improved technologies or 

management practices as a 

result of USG assistance 

Hectares • Technology Type                                                

• Duration:  New, Continuing                                                                 

• Sex: Male, Female                                                  

• Association-applied                                                                                             
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INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014  3TH 

QUARTER

4.5.2-5 Number of farmers and 

others who have applied new 

technologies or management 

practices as a result of USG 

assistance 

Number •  Duration:  New, Continuing                                                                   

• Sex: Male, Female

Agricul ture-

Continuing

4,008 Male

1,549 Female

5,557  Tota l

4.5.2-7  Number of Individuals 

who have received USG 

supported short-term 

agricultural sector productivity 

or food security training

Number:  To 

count 

individuals 

receiving 

training

• Type of individual:                                                                               

_Producers                                                                            

_People in government                                                                   

_People in private sector                                                         

_People in civil society                                                                        

• Sex: Male, Female                  

Agricul ture-

Continuing

4,008 Male

1,499 Female

Agricul ture-New

43 Male

5 Female

5,555  Tota l

4.5.2-11  Number of food 

security private enterprises (for 

profit), producers organizations, 

water users associations, 

women’s groups, trade and 

business associations, and 

community-based organizations 

(CBOs) receiving USG assistance. 

Number • Type of organization (see 

indicator title for principal types)                                                                                        

• Duration:  New, Continuing                                                                                                                                                                                                   

New 10 agricul tura l  

organization and 5 

handicrafts

Continuing 

31 Horticul ture

7 Coffee

5 Handicrafts

Tota l  58 producers  

organizations

4.5.2-12 Number of public-

private partnerships formed as a 

result of FTF assistance

Number Partnership primary focus :                                    

• Agricultural production                                           

• Agricultural post-harvest 

transformation                                                                                

• Nutrition   

   Other                                                          

• Multi-focus 

New

1 private (agricul ture 

and food securi ty) 

Continuing

14 Agricul tura l  

Production   

3 Nutri tion   

4 private-commercia l  

companies  

(handicrafts )

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development 

in Western Highlands

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved
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INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014  3TH 

QUARTER

4.5.2-13  Number of rural 

Households Benefiting Directly 

from to USG interventions

Number • Duration:   New, Continuing                                                                                                                                                        

• Gendered Household type:                                                       

_Adult Female no Adult Male 

(FNM),                                                         

_Adult Male no Adult Female 

(MNF),                                                             

_Male and Female Adult (M&F),                                                                   

_Child no Adults (CNA)

Agricul ture-New

609 Male

370 Female

Continuing  

Agricul ture-

handicrafts

4,051 Male

1,504 Female

6,534  Tota l

4.5.2-28  Number of private 

enterprises, producers 

organizations, water users 

associations, women‘s groups, 

trade and business associations 

and community-based 

organizations (CBOs) that 

applied new technologies or 

management practices as a 

result of USG assistance

Number • Type of organization (see 

indicator title)                                                                                 

• Duration:  New, Continuing                                                                                           

New 10 agricul ture 

and 5 handicrafts  

organization. 

Continuing 

31 Horticul ture

7 Coffee

5 Handicrafts

Tota l  58 producers  

organizations

4.5.2-38 Value of new private 

sector investment in the 

agriculture sector or food chain 

leveraged by FTF 

implementation

US Dollars N/A  US$ 781,836.13 (this  

period)

 US$ 2,447,417.81 

Cumulative Tota l  

4.5.2-39 Number of 

technologies or management 

practices in one of the phases of 

development:                                              

Phase I: under research as a 

result of USG assistance

Phase II: under field testing as a 

result of USG assistance                                          

Phase III: made available for 

transfer as a result of USG 

assistance 

Number Phase III: Made available for 

transfer

Continuing 6

 Sprinkler, soi l  and 

water conservation, 

handl ing of 

pesticides , 

managment in good 

agricul tura l  practices , 

mulch. 

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development 

in Western Highlands

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved
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INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014  3TH 

QUARTER

4.8.2-8 Number of Climate 

Mitigation and/or adaptation 

tools, technologies, and 

methodologies developed, 

tested and/or adopted as a 

result of USG assistance

Number of 

technologies 

and 

methodologie

s

• REDD+                                                                                           

• Clean Energy                                                   

• Adaptation                                                         

• Crosscutting

|

4.5.2-23  Value of Incremental 

Sales  (collected at farm level) 

attributed to USG interventions  

US Dollar •  Agriculture products                                                   

•  Handicrafts

US$ 1,093,637.89 (this  

period)  Horticul ture 

and coffee.

US$ 6,469,155.65 

Cumulative Tota l

4.5.2-30  Number of MSMEs, 

including farmers, receiving USG 

assistance to access bank loans

Number • Sex of owner/producer: Male, 

Female                                • Joint-

held MSMEs                                                     

• Size: Micro, Small, Medium                                                                         

 Continuing 2 Smal l  

Enterprises  

4.5.2-36  Value of Exports of 

Targeted Agricultural/Handicraft 

Commodities as a result of USG 

assistance

US Dollar •  Commodity                                                                                                                                   

_ Crop                                                                 

_ Handicrafts

US$ 1,090,169.68 (this  

period)  Horticul ture 

and coffee.

US$6,332,411.54 

Cumulative Tota l

3.1.9-1  Number of people 

trained in child health and 

nutrition through USG-

supported programs

Number Sex: Male, Female 1,131 Female

412 Male

1,543 Tota l

3.1.9-15  Number of children 

under five reached by USG-

supported nutrition programs

Number Sex: Male, Female Continuing 1,483

4.5.2-14  Number of Vulnerable 

Households Benefiting Directly 

from USG assistance

Number •  Duration:  New, Continuing                                                                                                                                                                            

•  Gendered Household type:                                                                

_Adult Female no Adult Male 

(FNM)                                           

_Adult Male no Adult Female 

(MNF)                                            

_Male and Female Adults (M&F)                                                      

_Child no Adults (CNA)                                                 

Continuing  

Agricul ture-

handicrafts

4,051Male

1,504 Female

Agricul ture-New

609 Male

370 Female

6,534  Tota l

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development 

in Western Highlands

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved

OUTPUT 3. LEVEL STATEMENT:  Resiliency of Vulnerable Communities and Households Increased

OUTPUT 2. LEVEL STATEMENT:  Access to Market Expanded
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INDICATOR NUMBER AND TITLE
UNIT OF 

MEASURE
DISAGGREGATION

FY 2014  3TH 

QUARTER

4.6.2-9 Number of private sector 

firms that have improved 

management practices as a 

result of USG assistance 

Number N/A New 10 agricul ture 

and handicrafts  5 

organization. 

Continuing 

31 Horticul ture

7 Coffee

5 Handicrafts

Total  58 producers  

organizations4.6.2-10 Number of firms  

receiving USG assistance to 

invest in improved technologies

Number Rura l , Urban Continuing 

31 Horticul ture

7 Coffee

5 Handicrafts

Total  43 rura l  fi rms.

GNDR-2 Proportion of female 

participants in USG assisted 

program designed to increase 

access to productive economic 

resources (assets, credit, income 

or employment)

Percent N/A Continuing  

Agriculture-

handicrafts  

1,504 Female

New - Agriculture

370 Female

1,874 Total  =29% 

participación 

femenina

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development 

in Western Highlands

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved

PRIVATE SECTOR COMPETITIVENESS

CROSS CUTTING ISSUES:  GENDER
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Map 2: Location of chains in execution of the entire RVCP-AGEXPORT project 
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V. Results progress of the period 
 

In the next section the advances of each one of the components are presented.  

 

COMPONENT 1: Improve the competitiveness of the value chains 
 

Leader of C1:  AGEXPORT 

 

Strategic Objective:  Improve the competitiveness and expand the capabilities of rural 

associatives MSMEs through the specialized technical assistance that increases its productive 

capabilities and its market access management.  

 

The report of advances of the period January-March 2014 of Component 1 presents in its first part 

the new chains that have been structured with its business plan, then, the reached advances in the 

approved and in execution chains are presented, highlighting the main actions and activities. 

 

New Structured Business Chains: 

 
On April and May took place the 3rd and 4th Committee of Business Chains Selection of the RCVP, 
in which were presented and approved seven new chains of vegetables. 
 
These seven new chains are located at the municipalities of Cunen, Nebaj and Zacualpa at the 
department of Quiche and San Juan Ostuncalco at the department of Quetzaltenango. These 
chains are guide mainly to strengthen the potato chain for the local market and with potential to the 
regional market and the chains of sweet peas, snow peas and String beans for export. These 
chains will benefit a total of 641 producers of which 139 are women. The committee approved a 
total investment of US $ 482,076.80 for intervention in these seven chains, and a counterpart of the 
partner producers’ organizations of US$ 514,394.70 is expected. 
  
For the development of these chains, Legumex, SIESA and San Juan Agroexport will participate as 
commercial partners.  
 
 
 
 

 

 

 

 

 Photo 3.  Members of the Selection Chains Committee 

with Miguel Tiu, producer of the Flores Pajales group 
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Chart No. 2   Approved Chains in this period 
 

No. 
Name of the 
Organization 

Municipality Department 

Partners to 
attend % of 

Women 
Crop / 

Product 
Buyer 

M W T 

1 
Association Integral of 
Papicultores Ostuncalco - 
AIPO - 

Aldea Los 
Alonzos, San 

Juan 
Ostuncalco 

Quetzaltenango 60 15 75 20% 
Fava 
bean, 

Potatoes 
SIESA 

2 

Association 
Ostuncalquense by the 
Earth, Water and 
Development Integral 
Rural - ASOTADIR - 

San Juan 
Ostuncalco 

Quetzaltenango 50 10 60 17% 
Fava 
bean, 

Potatoes 
SIESA 

3 

Association for 
Development Integral 
Agricultural Pulay ONC - 
ADIAP- 

Pulay, Nebaj Quiché 108 18 126 14% Sweet pea 
San Juan 

Agroexport 

4 
Association of Producers 
of the Village Pozo Verde 

Aldea Pozo 
Verde, Cunen 

Quiché 59 41 100 41% Sweet pea Legumex 

5 
Association of Producers 
Agricultural of the Village 
Flores Pajales 

Aldea Flores 
Pajales, Cunen 

Quiché 114 23 137 17% Snow pea Legumex 

6 
Community Development 
Association Pamq´a 
Ajtikonel - ACODIPA - 

Rincón de los 
Leones, 
Zacualpa 

Quiché 48 5 53 9% 
French 
green 
beans 

SIESA 

7 
Association of Producers 
Tikonel 

Aldea Flores 
Pajales, Cunen 

Quiché 63 27 90 30% 
Snow pea 
and green 

beans 
Legumex 

Total 502 139 641 22%     

 

CHAINS EXECUTION 

With the selection of 7 new chains of vegetables, the Project in its Component 1 develops actions 
with 31 business chains, 25 of them are for vegetables and 6 for coffee.  Chart 3, shows a list of the 
chains in execution from component 1. 
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Chart No.3   Business chains in execution C1 
 

No. 
Name of the 
Organization 

Municipality Department 
Partners to attend % of 

Women 
Crop / Product Buyer 

M W T 

1 
Asociación 
Chajulense I 

San Gaspar Chajul, 
San Juan Cotzal 

Quiché 532 43 575 7% Organic Coffee 
Green Mountain 

Coffee 

2 
Asociación 
Chajulense II 

San Gaspar Chajul, 
Santa María Nebaj 

Quiché 528 41 569 7% Organic Coffee 
Green Mountain 

Coffee 

3 ADIP San Miguel Uspantan Quiché 41 10 51 20% 
French green 

beans 
Coop. Cuatro 

Pinos 

4 Pamaria 
Santa Lucía La 

Reforma 
Totonicapan 39 29 68 43% 

French green 
beans, Sweet 

Pea, Snow pea 
UNISPICE 

5 AGRIUF 
Santa Lucía La 

Reforma 
Totonicapan 25 25 50 50% 

French green 
beans, snow 

pea 

San Juan 
Agroexport 

6 ADINA Momostenango Totonicapan 26 30 56 54% 
French green 
beans, snow 

pea 

San Juan 
Agroexport 

7 Agua Viva 
Santa Lucía La 

Reforma 
Totonicapan 60 20 80 25% 

French green 
beans, snow 

pea 

San Juan 
Agroexport 

8 Progresar Sacapulas Quiché 163 30 193 16% 
French green 

beans 
UNISPICE 

9 Agros Ixil 
Santa María Nebaj, 

San Gaspara Chajul y 
San Juan Cotzal 

Quiché 275 75 350 21% 
Pea, Sweet 
pea, french 

green beans 

SIESA, Alimentos 
Congelados, S.A. 

10 CAFÉ IXIL 
Santa María Nebaj, 

San Gaspara Chajul y 
San Juan Cotzal 

Quiché 214 86 300 29% 
Conventional 

Coffee 
Atlas Coffee 

Importers 

11 AIDA Cunen Quiché 90 20 110 18% 
French green 

beans 
SIESA 

12 ADECIGUA Sacapulas Quiché 139 18 157 11% 
French green 

beans 
SIESA 

13 APRODEFI Chajul Quiché 114 110 224 49% 

French green 
beans, Snow 
pea, Sweet 
pea, Pea 

San Juan 
Agroexport 

14 ASIES Nebaj Quiché 211 227 438 52% 
Sweet pea, 
pea, french 

green beans 

UNISPICE, San 
Juan Agroexport, 

Alimentos 
Congelados, S.A. 

15 CINASEM San Miguel Uspantan Quiché 192 138 330 42% 
french green 

beans 
FRUTESA, 

Globalex Inc. 

16 ADPRA Santa María Cunen Quiché 41 39 80 49% 
french green 
beans, sweet 

pea 

Cuatro Pinos, 
Alimentos 

Congelados, S.A 

17 ADIES Sacapulas Quiché 70 43 113 38% Onion CENMA  

18 ADIBA Chichicastenango Quiché 134 25 159 16% Sweet pea SIESA 

19 
Cooperativa Vertice 
del Norte 
COVENORTE 

Nebaj y Chajul Quiché 196 29 225 13% Organic Coffee FEDECOCAGUA 

20 
Flor del Café - 
Estrella Polar 

Chajul Quiché 66 17 83 20% Organic Coffee FEDECOCAGUA 
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No. 
Name of the 
Organization 

Municipality Department 
Partners to attend % of 

Women 
Crop / 

Product 
Buyer 

M W T 

21 
Cooperative Interal 
Agricultural "Las 
Pilas" 

Chajul Quiché 116 42 158 27% Organic Coffee FEDECOCAGUA 

22 ASODINE 
Santa Lucía La 

Reforma 
Totonicapan 35 15 50 30% 

French green 
beans, snow 

pea and sweet 
pea 

GHORTEX, S.A. 

23 COPECAFE R.L. San Juan Ostuncalco Quetzaltenango 56 12 68 18% Organic Coffee FECCEG 

24 
Rabinal Vargas, 
Civil Society 

Chichicastenango, 
Quiché 

Quiché 124 28 152 18% 
snow pea, 
sweet pea 

Services 
International of 

Exprts 

25 AIPO 
Village Los Alonzos, 
San Juan Ostuncalco 

Quetzaltenango 60 15 75 20% 
Fava beans, 

Potatoes 
SIESA 

26 ASOTADIR San Juan Ostuncalco Quetzaltenango 50 10 60 17% 
Fava beans, 

Potatoes 
SIESA 

27 ADIAP Pulay, Nebaj Quiché 108 18 126 14% Sweet pea 
San Juan 

Agroexport 

28 Pozo Verde 
Village Pozo Verde, 

Cunen 
Quiché 59 41 100 41% Sweet pea Legumex 

29 Flores Pajales 
Village Flores Pajales, 

Cunen 
Quiché 114 23 137 17% snow pea Legumex 

30 ACODIPA 
Rincón de los Leones, 

Zacualpa 
Quiché 48 5 53 9% 

French green 
beans 

SIESA 

31 Tikonel 
Village Flores Pajales, 

Cunen 
Quiché 63 27 90 30% 

snow pea and 
green beans 

Legumex 

31 Organizations corresponding to C1 3989 1291 5280 24%     

 
The remarkable activities realized during the present period are the following: 

 
Business Management: In this period the services of three administrative assistants to strengthen 
the business management of ASIES, ASODINE, COANEPA AGRIUF and organizations were 
contracted. With this administrative assistance knowledge will be strengthened the skills for Boards 
and representatives of the chains will have better business management in their organizations. 
 
Technical Assistance: In this quarter 7 technicians and 8 rural promoters that provide agricultural 
technical assistance and support to producers for the approved chains at this period were selected. 
Furthermore, the process of technical assistance to the 24 approved value chains in previous 
periods in which they have contracted 69 agricultural technicians and rural promoters (27 
technicians and 42 rural promoters) continued. 
 
Among the more relevant activities done by technicians and promoters are: 
 
For the Coffee producer organizations the actions were focused to: 
 
 

 Coffee Renovation: 1,230,000 seedbed bags preparation for renovation of coffee 
plantations, as well as technical assistance for its implementation. 

 Technical handling of coffee, pruning of coffee plantations and of shade trees. 

 Monitoring applications mineral fungistats-wines for the prevention and control of rust. 
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 Technical assistance in the field to members of organizations in the processes of technical 
handling of coffee with emphasis on the handling of rust. 

 
For the vegetables producer organizations the actions were focused to:  
 

 Supervising harvest quality and collecting for delivery to the buyer. 

 Monitoring the application of phytosanitary products as a measure to prevent pest and 
disease in the crops. 

 
Among the main problems identified in this period for the production of vegetables, the effects of the 
strong rain during first week of June are highlighted, thus technicians and promoters have checked 
the status of crops and had monitored to prevent further damage in the next few weeks. 
 
Agricultural Training: The activities of generation of knowledge for the agricultural production 
were developed in the 24 chains of RVCP. Thirty (30) training events were made, to which a total of 
1370 producers attended (1020 men and 350 women) who have been trained continuously in 
different themes which are detailed below: 
 
With the coffee chains: 
 

 Solid fertilizers for organic coffee 

 Preparation of seedbeds and tissue handling and pruning 

 Control of pests and diseases in coffee 
 
With the Vegetable Chains: 
 

 Protection equipment and equipment calibration 

 Good agricultural practices in export vegetables 

 Soil conservation 

 Integrated management of pests in vegetables (TRIPS) 

 Management of Harvest and Post-harvest of String beans 
 
 

Training in the onion chains performed by DLV plant of Holland 
 
In June in the Rio Blanco village of the municipality of Sacapulas, department of Quiche, the 
workshop “Onions, cultivation of great potential and added value” was held, which was given to 
producers of the area in the framework of the program of Rural Value Chains of 
AGEXPORT/USAID in alliance with the company DLV plant of Holland. To this event 60 producers 
and leaders attended of the organizations: ADIES of Magdalena la Abundancia, ADECIGUA of the 
community de Guantajau, PROGRESAR with representatives of various villages as Parraxtut, 
Salinas Magdalena, Rio Blanco, and technical personnel of AGEXPORT and SAVE THE 
CHILDREN.  
 
The theme was exposed by the Ing. Pierre Cammaert who is a Dutch with great experience in 
crops, who gave important information about the production, harvest, storage and opportunities of 
added value that can be developed by the groups dedicated to this activity.   
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Commercialization: The productive activities of the chains of the program RVCP allowed that during 
this quarter have reached sales for an amount of US$ 888,885.60; from which US$ 88,041 
corresponds to sales of coffee and US$ 800,844.60 corresponds to vegetable chains (US $ 
57,087.63 snow peas, US$ 184,306.74 sweet pea, US$ 135,622.23 pea beans, and US$ 
423,827.83 of String beans). A total of 15,443.16 quintals of horticultural products and 789.27 
quintals of coffee were commercialized. Furthermore, a total of 62,062.76 wages which are 
equivalent to 238.70 jobs (from which 16.35 were done by women of these groups). 
 
Marketing materials and business image for each organization 
 
Business Image: In this quarter the business image was developed and provided promotional 
material to the organizations COANEPA, COPECAFE, ASODINE, Flor de Chel-estrella Polar, 
Rabinal Vargas, in order to strengthen the commercial management of such organizations. Below 
are presented some examples of the developed logos: 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photo  6. The technician of Agexport explains the 

details of onion production to Ing. Pierre 

Cammaert during a tour of plantations onion of 

groups ADIES. 

 

Photo 5. Workshop “Onions, cultivation of great 

potential and added value”. At the left Jan 

Tuinstra (translator) and at right the Ing.Pierre 

Cammaert. 
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Participation in National and International Fairs: 

 
SCAA Fair: 
 
In April, the participation of 3 rural leaders of chains COPECAFE, APROCAFI, and Flor de Café 
Chel at the Coffee fair –SCAA- was facilitated. Such fair was held at Seattle, Washington, United 
States on April 23rd to April 28th, 2014. 
The main objective of this fair was to facilitate their participation in order to know the trends of 
international markets to motivate them to increase their competitiveness levels, which will be 
accomplished through different conferences that are given by recognized businessmen which are 
successful and knowledgeable on the topics, as well as the visit and tour that was done at the 
exhibition in which the latest of the coffee industry could be visualized.  

 

 

 

 

 

 

 

 

 
 
Rural Agro-meeting: 
 
AGEXPORT through its platform of AGRITRADE has as a strategy to promote the increase of the 
agricultural exportable offer of Guatemala through the commercial exchange among organized 
products, exporters, supply houses and services. In May, Rural Agro-meetings were organized in 
Quetzaltenango, in which the participation of producers from organizations that the program of 
Business chains served were facilitated, this at the departments of Totonicapan, Quetzaltenango 
and Quiche.  
 

 

Progress in Promoting Nutritional and Food Security 

 

In the framework of RVCP,  AGEXPORT has established an Alliance with INCAP (members or the 
consortium of RVCP), who has the responsibility of developing the Food and Nutritional Security in 
the families that are members of the Chain Business Program  (PEE) of vegetables, coffee and 
crafts of the departments of Quetzaltenango, Quiche, and Totonicapan,  prioritizing actions to 
improve the conditions of health and nutrition of the families that are inside de window opportunity 
strategy of 1000 days.  

Description of the main activities: 

 

Photo 7. Participation in the Forum of Fair Commerce 

 

Photo 8. Reunited with Lloyd Bernhardt of Ethical 
Bean Coffee 
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 Guide for planting and management of fruit trees was developed. This guide is intended 
to serve as reference material for eligible families of RVC APRODEFI that will receive 
fruit trees of the identified species. 
 

 Educational material was developed to promote that families of rural value chains 
prioritize their investments in health, nutrition and education, to take advantage of 
opportunities related to the 13 steps of the SUN initiative locally available. 
 

 551 households (553 women and 15 men) from 18 chains received educational sessions 
in group way about food supply, among other topics. 
 

 941 households (940 women and 1 man) receive counseling at home about the 
complementary feeding, among other topics. 

 

 Design and edition of a poster for the risk management and for the plan of family and 
community emergency , two for improvement of good hygiene practices and one for the 
promotion of harvest consumption of family orchards to diversify the diet.  
 

 Meeting for approaching with TLC in order to involve the issue of adaptation to climate 
change at home. 

 
 

i. Training PCSAN-G on themes of SAN 
 
An educational module “prioritization of investments in nutrition, health and education with the 
generated income by the production activities of agricultural exports and non-agricultural activities” 
has been generated. Thereby the responsibility to PCSAN-G has been delegated in order to 
promote good practices in the care and nutrition of the family, pregnant women and children under 
2 years through promotion interventions, communication and counseling on nutrition and health 
(processes of individual and group education). 
 
This module seeks to provide useful tools and practices to partner families of rural chains to invest 
their money in activities involving the improvement in their health, nutrition and education, also 
emphasizing in the importance that such activities have in their families.  
 
 

ii. Training centers in SAN (CCDESAN) 

 
During this quarter the meetings were initiated to determine where the CCDESAN will be 
established. The second draft of the technical proposal of the Demonstration Community Centers 
SAN (CCDESAN) has been developed which promote technological transfer and exchange and 
dissemination of appropriate measures to improve the food and nutrition situation at the household 
and community level practices, emphasizing the measures proposed by the SUN initiative in the 
window frame of the 1,000 days as well as proper food and nutrition security in eco-technologies. 
 
 

iii. Visits and Counseling in Eligible Homes 

 
 

During the April-June quarter, we continued with the educational strategy, which consists in making 
educational sessions for eligible families and home visits to these same families. 
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The purpose is to strengthen through visits, the socialized topics in group sessions, having an 
environment where the mother or caregiver feels confident to express their concerns and opinions 
on the topic. Also in the visits it is achieved that the developer provides timely and targeted 
counseling. In the current quarter counseling topics was complementary feeding and other issues 
during the visit for nutritional oversight. 
 
In the chart below, the number of visited homes during the activities of counseling in the topic of 
complementary feeding is described, and who participated in group sessions: 
 
 

Chart No. 4 Educational sessions and counseling performed by INCAP  

Rural Value Chain 
Total of families that received 

Educational Sessions 

Total of families that received 

Counseling  

 Women Men Total Women Men Total 

ADESIGUA 32 0 32 47 0 47 

ADIBA 26 0 26 47 0 47 

ADIES 7 0 7 28 0 28 

ADINA 0 0 0 0 0 0 

ADIP 0 0 0 9 0 9 

ADPRA 5 0 5 13 0 13 

AGRIUF 8 0 8 11 0 11 

AGROS IXIL 60 0 60 111 0 111 

AIDA 12 0 12 30 0 30 

APROCAFI 20 0 20 41 0 41 

APRODEFI 30 0 30 56 0 56 

ASIES 47 0 47 86 0 86 

Association Chajulense 1 105 0 105 157 1 158 

Association Chajulense 2 91 0 91 145 0 145 

CINASEM 30 0 30 58 0 58 

Foundation PROGRESAR 18 0 18 45 0 45 

Nueva  Esperanza 33 0 33 44 0 44 

Ríos de Agua Viva 9 15 24 12 0 12 

Total of households 533 15 551 940 1 941 
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In the quarter from April to June, to reinforce the behavior change, four posters were made. One 
was designed for the risk management and for the family and community emergency, two for the 
improvement of good hygiene practices and one for harvest consumption promotion of family 
orchards to diversify diet.   
. 
 
 
 
 

 

 

 

Photo 9. Women participating in the chain 
AGROS CAFÉ IXIL receiving the training 

Photo 10.  Promoter of RVCP-INCAP training 
members of the APROCAFI chain about risk 

themes 

Photo 11. And 12. Promoters of  RVCP-INCAP sharing in the home visits with families of 
PROGRESAR group 
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iv. Health Services Promotion 

One of the modules done is the Health and Services Promotion, which contains themes of relevant 
information (Reproductive health, Monitoring and promotion of growth in children fewer than 5 
years, deliver of micronutrients (folic acid, iron, zinc, vitamin A, vaccine, search of health services 
when warning signs are detected), methodological guide, key messages, and counseling). 
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v. Rise of the community diagnoses 

The  processing and analysis of data of the 18 community diagnoses  have ended in the previous 
quarter, and all the information about of the nutritional status of women of childbearing potential and 
children under 5 years has been incorporated. 
 
19 diagnostic reports are being developed: one that integrates the results of the set of diagnoses 
and an outcome document for each business chains.  
 
Furthermore, there have been done all preparatory activities for the development of eight 
community diagnoses with craft chains. The process begins in July. 
 

COMPONENT 2:   Expand participation in rural value chains 
 
Leader of C2:   Save the Children 

 

Strategic Objective: Expand horticultural and coffee production, as well as, sales model in favor of 

poor rural households. 

  

Component Objective: Improve competitiveness and extend the capabilities in associative 

selected MSMEs through specialized technical assistance to increase the capacity and market 

access. 

 
 

I. Progress in the execution of Component 2  
 
Save the Children, according to its responsibility area at the consortium has centered its execution 
in component 2 “Expand participation in rural value chains” and component 5 “Extend the crops 
productivity for home consumption and to improve food usage” through the outsourcing of services, 
which seeks to give attention to 50 groups of chains during the life of the project.  
 
Administrative Management of Subcontracts: From formalizing participation of the Association 
for Agricultural Development and Microenterprise Development (ADAM) to involve 925 families to 
chain groups in the department of Quetzaltenango; induction processes and support were 
developed in administrative topics driving the sub contract like in some technical aspects according 
to the identification of specific needs. 
 
In relation to subcontract Totonicapan, the realization of the "Inventory of Horticultural Groups as 
potential beneficiaries of the Rural Value Chains Project for the intervention of Save the Children" 
has started in order to provide initial field information to the assigned executing agency. Regarding 
this assignment, the options to extend the subcontract ADAM are valid, which are to involve 
interested entities identified in previously performed  convocation process (FUNDES, AGG) or even 
to involve new options (Mercy Corps). This analysis and final decision will be made during the next 
quarter when the final allocation shall be made. 
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In this quarter, resolutions regarding to Coffee subcontract  have been made from the analysis of 
the crop conjuncture, which due to pandemic attacks of rust fungus (Hemileia vastatrix), has seen 
limited its viability to provide to beneficiary families of RVCP of means to increase income. On this 
matter, the resolution of Agexport inquiring to USAID is to replace the cultivation of coffee chains so 
Save the Children should identify other crop that allows revenue generation, being the Cardamom 
which arises at the time as the most viable alternative, with the previous and respective analysis. 
Save the Children develops coordination with Agexport in order to gather necessary information to 
make decisions about the approach in this area. 

 

Interinstitutional coordination: 

The coordination with the Project Mas Frijol (More Beans) has been of particular relevance, with 
financing of USAID, which has permitted the obtainment of bean seeds, which has been distributed 
to families of Quiche for both crops in early winter (May, June, July, according to region) and at the 
end of the same in residual moisture plantings (October). 
 
Through AGEXPORT, the visit of an expert from the potato crops, onion and carrot was coordinated 
with the Dutch consulting company Agro-DLV Plant, in order to support farmers to identify the major 
technical problems in these crops and its possible solutions. It was possible to evaluate the most 
important problems in the process of production of potatoes and onions; being in its order the 
production of certified seed of potatoes, the generation of added value in onions and improving the 
quality of final product both in onion and as in potato. 
 
  

II. Advances on the field implementation of component 2 
 

 
i. Regional recognition and identification of groups of potential beneficiaries 

During the period of April to June, a total of 3 new groups were identified, which are detailed in 
chart No. 5, which fulfill the conditions to be a beneficiary of RVCP and has formalized its 
participation in the project, through the signing of a commitment letter from the board and endorsed 
by the assembly of the group. Confirmed groups have characteristics required for placement within 
the type C. 
 

ii. Household registration based on selected and confirmed groups 

 

With the incorporation of three new groups during this quarter, 192 households will be benefitted. 
.  
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Chart No. 5 Total of beneficiaries registered in new confirmed groups by Component 2 

 

No. Association/ Group Municipality Community 

Registered Beneficiaries 

Total Men Women 
% 

Women 

1 La Cumbre Group Zacualpa 
Chojolonquiej 
Xextoriam 
Chiminisiguan 

15 11 4 36% 

2 Agricultural Group  
Ixlaj y Sotza. 

Chajul Ixlaj 
Sotza 

72 38 34 47% 

3 Agricultural Group of 
Development 
Bellaflorences. 

Cunen Bellas Flores 75 38 37 49% 

Total 162 87 75 46% 

Source: SC-RVCP 
 
Thus far the component 2 of RVCP accumulated a total of 17 chains with which it benefits 927 
producers of which 24% are women associated with the chains. 
 

 
Chart No. 6 Cumulative Totals of households registered in component 2 for RVCP 

implementation 
 

No. Association/ Group Total Men Women 
%  

Women 

1 
 Association of Integral Agricultural Development 
Zacualpense. 

89 79 10 11% 

2 
Association for Integral Mayan Development 

Uspantanense. 
40 31 9 23% 

3 Group of producers Caracolito. 46 34 12 26% 

4 
Association of Integral Agricultural Development 

Carrizalences. 
46 38 8 17% 

5 Association of integral Development Ixil. 48 45 3 6% 

6 Association Nueva Amanecer de Nebaj. 63 53 10 16% 

7 Agricultural group of Pamaxan village 23 22 1 4% 

8 Center Development Group for Indigenous Defense 88 46 42 48% 

9 Civil association of integral agricultural development  68 50 18 26% 
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No. Association/ Group Total Men Women 
%  

Women 

10 Producers group of Chitapol. 55 52 3 5% 

11 Association of Integral Development Zacualpense. 55 41 14 25% 

12 Agricultural Group Zacualpense. 40 34 6 15% 

13 Agricultural Group Nueva Misión Santa Clara. 56 54 2 4% 

14 Association of Integral Agricultural Development 
Cinaguense.  

48 43 5 10% 

15 Agricultural Group Ixlaj y Sotza. 72 38 34 47% 

16 Group La Cumbre. 15 11 4 27% 

17 Agricultural Group for development Bellaflorences. 75 38 37 49% 

Total 927 709 218 24% 

Source: SC-RVCP 
 

iii. Strengthening Capacities 

 

 Strengthening production 

 

Training: During the training were developed with 17 groups of horticultural producers, by 

the execution of 39 events developing different topics, where 939 people participate with 

41% women (385).  

 
Technical assistance: In this quarter, technical assistance was provided to 631 producers, of 
whom 32% are women. 
 

 
Chart No. 7 Total of producers with technical assistance services  

No. Association/ Group Total Men Women 
%  

Women 

1  Association of Integral Agricultural Development 
Zacualpense. 

30 22 8 27% 

2 
Association for Integral Mayan Development 

Uspantanense. 40 28 12 30% 

3 Group of producers Caracolito. 39 25 14 36% 
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No. Association/ Group Total Men Women 
%  

Women 

4 
Association of Integral Agricultural Development 

Carrizalences. 
19 14 5 26% 

5 Association of integral Development Ixil. 39 23 16 41% 

6 Association Nueva Amanecer de Nebaj. 39 27 12 31% 

7 Agricultural group of Pamaxan village 33 23 10 30% 

8 Center Development Group for Indigenous Defense 50 36 14 28% 

9 Civil association of integral agricultural development  51 35 16 31% 

10 Producers group of Chitapol. 31 21 10 32% 

11 Association of Integral Development Zacualpense. 50 38 12 24% 

12 Agricultural Group Zacualpense. 34 26 8 24% 

13 Agricultural Group Nueva Misión Santa Clara. 58 39 19 33% 

14 Association of Integral Agricultural Development 
Cinaguense.  

47 26 21 45% 

15 Agricultural Group Ixlaj y Sotza. 24 12 12 50% 

16 Group La Cumbre. 23 17 6 26% 

17 Agricultural Group for development Bellaflorences. 24 18 6 25% 

Total 631 430 201 32% 

Source: SC-RVCP 
 
Commercialization: During this period, five organizations of producers achieve to commercialize a 
volume of 4,717.79 quintals of horticultural products (pea beans, String beans, Brussels sprouts 
and sweet peas), which generates an income of US$204,752.29. 
 
 
 
 
 
 
 
__________________________ 
Change Q.7.743.00 authorized by USAID of US $ 1.00, to March , 2014. 
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Chart No. 8 Registry of commercialized quintals and US$ generated through its 
sales in the period from April to June 2014 

 

No. Association / Group 
Commercialized 

Quintals 
Income (US$) 

1 Association Nueva Amanecer de Nebaj 765.25 $33,719.93 

2 
Civil Association of  Integral Agricultural 

Development 
845.00 $37,234.03 

3 Group of producers of Chitapol. 791.00 $34,854.58 

4 
Association of integral Development 

Zacualpense. 
1,345.00 $59,266.00 

5 Agricultural Group Nueva Misión Santa Clara. 821.75 $36,209.54 

Sub-Total Quiche 4,568.00 $201,284.08 

1 
Group of producers Agricultural Association 

Chiquirichapa AGRICH 
150.00 $3,468.21 

Sub-Total Quetzaltenango 150.00 $3,468.21 

Source: SC-RVCP 
 
 
Jobs: As a part of the process of activities development in the phases of preparation, production 
and agronomic management, cutting, packaging, and commercialization of export crops and local 
market, which involves the use of local workforce, wages and jobs have been generated, which 
represents sources of employment and improvement of family income. In this quarter 48.68 jobs 
have been generated, from which 4.31% corresponds to jobs developed by women.  
 

Chart No.9  Total  of generated Jobs in component 2 
 

No. Association/ Group Total Men Women 
%  

Women 

1 
Association of integral Development 

Zacualpense. 
7.01 6.86 0.15 2.09% 

2 
Association for Integral Mayan Development 

Uspantanense. 
13.47 13.33 0.14 1.03% 

3 Association Nueva Amanecer de Nebaj. 1.85 1.81 0.04 2.08% 

4 
Civil Association of  Integral Agricultural 

Development 
8.92 8.17 0.75 8.41% 
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No. Association/ Group Total Men Women 
%  

Women 

5 
Association of integral Development 

Zacualpense. 
5.43 4.97 0.45 8.37% 

6 Agricultural Group Nueva Misión Santa Clara 3.72 3.47 0.25 6.63% 

7 
Association of Integral Agricultural 

Development Cinaguense. 
8.29 7.97 0.32 3.90% 

 
48.68 46.58 2.10 4.31% 

Source: SC-RVCP 

Progress in Subcontract with ADAM: 

 

i. Regional recognition and identification of potential beneficiary groups 

As a result of the process of communication and negotiation among ADAM and some groups of 
producers through the signing of 5 agreements, the participation of 5 groups in RVCP was 
formalized.  
. 
 

ii. Diagnoses 

Three pre-enterprise diagnoses were held with equal number of groups, being these ADICH, 
AGRICH, and ASPROFUTURO. These diagnoses were performed through work meetings with the 
partners and Board of Directors, where, using the instrument of diagnoses, was proceeded with the 
lifted of field information. 
 
 

iii. Administrative Progress in subcontract: 

POA 1 (AF 2013-2014) between ADAM and Save the Children which covers the months from April 
to September 2014 is prepared, and quarterly plans of sub-contract executed by ADAM 
Quetzaltenango were developed. 
 

iv. Strengthening of capacities: 

 Organizational Strengthening 

There is a strengthening business plan for 12 organizations that includes the training program that 
will allow strengthening the organizational capacities of groups, activities will be implemented from 
July 2014. 
 

 Production Strengthening 

ADICH AND AGRICH already have its chaining plan, which include an investment plan, production 
plan, crop management, post-harvest management, and generation of added values, among 
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others.  The implementation of this part of the chaining plans will be done from the second quarter 
(July-September) of this subcontract.   
 

 Administrative Strengthening  

There is a strengthening business plan for 12 organizations to strengthen the administrative issues, 
which includes the organization of administrative and finance commissions in 5 groups (MSMEs). 
This plan was done based in pre-enterprise diagnoses and its implementation with the groups that 
have already signed the agreement it will be done from July 2014 that is on the second quarter of 
this subcontract.  
 

 Commercialization Strengthening 

ADICH and AGRICH already have their chaining plans that include identification of markets and 
commercialization. In the case of AGRICH, commercial agreements have been established with the 
company Hortifruti to whom AGRICH has already sold until this time 150 quintals of potato, which 
represent for AGRICH an income of Q.27,000.00 (US$ 3,488.00); and they count with the 
commitment of selling at least 150 quintals of potato per week. 
 

COMPONENT 3: IMPROVE AGRICULTURE PRODUCTIVITY 
 
LEADER OF C3: AGEXPORT 
 
Strategic Objective: Improve the agricultural productivity through accessing new technologies for 

innovation, mitigation and adaptation to climate change, good agricultural practices, and demanded 

certifications to improve competitiveness of associative MSMEs. 

 

 

 Good Agricultural Practices 
 
In order to increase competitiveness and 
productivity of the chains of the Project, in this 
period, the contracting of 4 consulting companies 
was held for the implementation of Good 
Agricultural Practices in 13 chains of RVCP. The 
objective of these practices is to strengthen the 
knowledge of producers to assure the quality and 
harmlessness of products in order to make them 
more competitive in the market. The actions 
include training and establishment of 
demonstrative parcels that have good agricultural 
practices focused for the preparation of the 
organizations for them to be eligible for GLOBAL 
GAP certification required by international 
markets for exporting companies. 
 
 
 

 

Photo 13.  Producers from ADIBA 
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Chart No. 10 Chains that will receive training for the implementation of Good 
Agricultural Practices  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Certifications:  
 
During May, an external audit to the production of Sweet Peas and Snow Peas at the organization 
Rabinal Vargas was held, for the recertification of the Global Standards G.A.P and Tesco; with this 
recertification the buyers and consumers have assured the quality of their products, and these 
products can reach acceptable levels of security and can be sustainably produced, respecting the 
health, safety, health, welfare of workers and the environment. 
 
The certification in Good Agricultural Practices has made necessary the implementation of field 
infrastructure such as latrines, mixing areas and empty containers centers, ensuring that the 
Rabinal Vargas Association can demonstrate the implementation of good agricultural practices 
resulting in improved operational efficiency and greater competitiveness on the market. In all this 
process AGEXPORT has been with the producer partners of Rabinal Vargas with specialized 
technical assistance and administrative counseling by the technical assistant, rural promoter, and 
administrative assistant to give continuity to the processes and was held to practice the standard 
required by the certification.  
 

   
 

No. Encadenamientos

1 Asociación ASODINE

2 Asociación ADIP

3 Asociacion AIDA

4 Asociacion ADPRA

5 Fundacion PROGRESAR

6 Asociacion CINASEM

7 Asociacion COANEPA R.L.

8 AsAGRIUF

9 ASIES

10 ADINA

11 RIOS DE AGUA VIVA

12 RABINAL VARGAS

13 COPECAFE 

Photo 14.  Auditor inspects processes of the 

standards GLOBAL G.A.P  

Photo 15.  Members of the Board of 

Directors of Rabinal Vargas that attended 

to the external audit. 
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Distribution of agricultural harvest handling baskets for vegetables 

 
The capacity of the chains for post-harvest handling to assure the quality and harmlessness of the 
product was strengthened so that 431 agricultural baskets were delivered to the group CINASEM, 
with which the group will made the collection, transfer and classification of String beans, supporting 
the group to maintain quality and avoid losses by mechanical damage during shipment of the 
product to the buyers. 
 
Reception centers and product harmlessness control 

 
To facilitate the processes of collection, handling and deliver of the products, AGEXPORT supports 
the implementation of two new centers of product reception and harmlessness control for the 
groups ADINA and AGRIUF complying with the requirements of harmlessness.  
 
 

Endowment of bean seeds 

In order to increase the production and availability of bean for home consumption in the framework 
of the alliance between the Rural Value Chains Project and Mas Frijol (More Beans) project, of the 
Michigan University and ICTA, the distribution of 7500 pounds of bean seeds was performed. 
Those seeds were certified as the varieties called: Altense, Hunapu y Super Chiva; a total of 1500 
participant families of 21 chains were benefitted, which are located at the departments of Quiche 
and Totonicapan. The total area that will be sown reaches 43.47 hectares.  
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Altense Hunapu S.  Chiva

ADIAP Nebaj 135 130 135 80

Pozo Verde Cunen 125 125 125 75

 Flores Pajales Cunen 85 85 80 50

ACODIPA Zacualpa 65 65 70 40

Tikonel Cunen 115 115 120 70

ADIBA Chichicastenango 210 205 210 125

COANEPA
Santa Lucia la 

Reforma
85 85 80 50

AGRIUF
Santa Lucia la 

Reforma
65 65 70 40

ADINA Momostenango 60 60 65 37

Agua Viva
Santa Lucia la 

Reforma
50 50 50 30

ASODINE
Santa Lucia la 

Reforma
80 85 85 50

ADIP Uspantan 60 60 55 35

Progresar Sacapulas 165 170 165 100

CAFÉ IXIL Nebaj 250 250 250 150

AIDA Cunen 125 125 125 75

ADECIGUA Sacapulas 125 125 125 75

APRODEFI Chajul 165 170 165 100

ASIES Nebaj 85 85 80 50

CINASEM Uspantan 150 145 145 88

ADIES Sacapulas 165 170 165 100

Rabinal Vargas, 

Sociedad Civil
Chichicastenango 135 130 135 80

21 Encadenamientos 9 municipios 2500 2500 2500 1500

Encadenamiento Municipio
Variedades de semilla de frijol

Familias

Chart No. 11 Benefitted families with certified seed of bean 
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With the delivery of bean seed will achieve that families acquire the knowledge of the improved 
bean seed handling, increase crop productivity and will manage to contribute to the availability and 
consumption of foods to improve nutrition of families. The technical team will provide the necessary 
technical assistance to producers in order to ensure proper crop management and to achieve the 
expected levels of productivity and quality. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Study for the analysis of vegetable chains  

 

Onion Chain 

The RVCP is developing a “Consultancy for the study of the onion value chain with emphasis in 
production, commercialization, services and supporting infrastructure to crops”, at the municipality 
of Sacapulas, Quiche. The study has as purpose to analyze the actual status of the onion chain to 
national level, with emphasis in the municipality of Sacapulas, to know and deepen in the status 
and functioning of the same, with which the potentialities and more relevant elements could be 
analyze. 
 
The results of the study will allow defining an approach strategy of the onion chain in Quiche and to 
empower it, directing strategic investments that encourage greater efficiency, productivity and 
competitiveness of the sector. In the study will actively participate the technical personnel from 
Agexport and the members of ADIES association, located at Magdalena La Abundancia in 
Sacapulas, Quiche.  
 
Study for the analysis of the coffee chain in the framework of the actions oriented for 
integrated rust management  
 
Following the Organization of small coffee producers -ORCAFI- at Ixil area, AGEXPORT hired 
Crecer Foundation to develop a study for the “Analysis of Ixil context of coffee growing and 
strategic proposal for the Rescue and Development, within the framework the Rural Value 
Chains Project", which aims to understand the current situation and prospects of the coffee sector 
in the Ixil region of the department of Quiché, both at producer level and at the level of their 

Photo16. Producers of ADIP chain from municipality 

of Uspantán, department of Quiché receiving bags of 

certified bean seeds to begin sowing crops during 

winter. 

Photo17.  Specialist of the Project delivering 

bean seeds to a producer of CINASEM chain at 

the municipality of Uspantán, departament of 

Quiché. 
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organizations, in order to generate information and inputs to formulate and implement a 
comprehensive strategy to support the sector. 
 
The results of this study will allow having the information to define a strategy for rescuing coffee 
growing at the Ixil area; among the following products of the study the following are highlighted: 
 

1) Analysis of context and trends of coffee growing at international and national levels, and at 
Ixil region, identifying the status of key factors for competitiveness.  

2) Situation of actual and future productivity and sustainability, main challenges, constraints 
and needs for support, with coffee producers of the Ixil region at commercial level, 
production-technological and financial, with the main conclusions and recommendations, 
identifying strengths, weaknesses, opportunities and threats, and including a section 
evidencing the situation, degree of severity and socioeconomic impact of rust in the Ixil 
region at producer level. 

3) Actual and Future situations of sustainability and need for strengthening at organizational, 
commercial, financial and operational levels of the 8 organizations that are benefitted with 
the Rural Value Chains Project and are part of ORICAFI, identifying strengths, weaknesses, 
opportunities and threats for the organizational base of the area.  

4) Characterizing of the producers and their productive systems in function of their productivity 
and sustainability levels, determining the critical factors to achieve better productivity and 
sustainability levels of coffee growing of Ixil. 

 
Practices of adaption to Climate Change  
 
In Alliance with TNC, member of the consortium CNCG, 
the Ixil region integrated by the municipalities of Nebaj, 
Chajul and Cotzal has been prioritized for the 
implementation of demonstrative models of practices of 
adaption to climate change. The strategy includes 
selecting chains supported by AGEXPORT in that 
region; initiating community activities in the community 
of Xix, headquarter of APRODEFI organization, where 
the process has been the establishment of shade trees 
of Guama for coffee for an extension of 45 hectares. 
 
Besides, the production of seeds of Guama was 
implemented in 1 hectare to ensure the supply of seeds 
to APRODEFI so they can continue using it as a shade 
tree and additionally will go for sale in the region by 
providing extra income for the organization. 
 
Also, 5 hectares were implemented to validate an 
agroforestal system (associate Guama cultivation with 
corn). 
 
The main characteristics of Guama are that is a leguminous plant that contributes to the nutrition of 
the coffee plant because it has a high Nitrogen content which helps to diminish the soil erosion 
because it has the effect of mulch and enhances fertility by the quick decomposition that its leaves 
has, serving as organic matter. 
 
 
 
 

Photo 18.  Establishment of Guama 

in the crops of the producers of 

APRODEFI. 
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COMPONENT 4: Expand markets and commercialization through 

innovation of private sector    
 
 
Leader of C4:   AGEXPORT and Cuatro Pinos Cooperative 
 

Strategic Objective: Facilitate through the creation of a Federation of Cooperatives the 
incorporation of small producers of non-traditional producers of vegetables to export 
markets through its insertion to value chains of vegetables, generating productive 
exportable offer, expanded services, transformation, and commercialization of their 
production, in a strategic alliance with the Cuatro Pinos Cooperative and its horticultural 
development model. 
 

After the analysis done about the environment in which the vegetable chains have 
developed, a proposal has been prepared to develop a study of the exportable offer in the 
coverage area of RVCP, which has as an objective to contribute and strengthen the 
economic activity of agriculture in the coverage area of RVCP, through the identification of 
the actual and potential export capacities of vegetables in the zone, which allows to have 
reliable information about production and about supplies for the analysis of the technical, 
economic, commercial and financial feasibilities of agro-industrial complex of vegetables. 
 

COMPONENT 5: Extend the crops productivity for home consumption 

and improve food usage 
 
Leader of C5:   Save the Children and INCAP 
 
Strategic Objective: Increase the productivity of crops grown in rural households for domestic 
consumption and improve the usage thereof.   
 

 
 
 

Photo 19. Production of seeds of Guama in 

APRODEFI. 
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a) Advances in execution of Component 5 

 

Subcontract Quiche 

i. Strengthening capabilities and promotion of behavioral changes  

 

During this period, 11 groups were trained through the execution of 35 training events, developing 
different topics, 908 persons participated, from which 55% were trained women. 
 
In order to transfer knowledge and methodologies that enable families to improve their production 
systems and achieve increased productivity, especially increasing crop yields of basic grains, 
training was provided to 506 families on alternatives to increase productivity and yields on crops of 
corn and beans, mainly developing issues: Use of improved seed, reducing the planting distance, 
reducing grain by posture and monoculture planting corn and beans. 
 
 

 

 

 

 

 

 

 

 

 Implementation of family parcels of basic grains. 

 
In total 508 families has been benefitted with parcels of corn (20.32 sown hectares), variety of ICTA 
improved san Marceño, and 408 families with parcels of beans (16.32 sown hectares), variety of 
ICTA Hunapu. 
 
As part of the process of application of acquired knowledge during received trainings and as 
incentive for replication of learning, each family was provided with two pounds of corn seeds for the 
implementation of an acre of land (0.04 ha.) and 5 pounds of bean seeds for the implementation of 
an acre of land (0.04 ha .). 
 
 

 Strengthening the technical capacities of preparation and storage 

 
A total of 968 families have been trained on the importance of the family nutrition, how to 
appropriately handle food at home and the appropriate way of storage, achieving families to learn 

Photo 20. Members of the Association of 

Agricultural Integral Development Zacualpense, 
in Zacualpa, Quiché, receiving technical 

assitance in organic pesticides elaboration 

Photo 21. Producer of Nuevo Amanecer 
Association from Nebaj, Xexuxcap village, 

Quiché, receiving corn seeds. 
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the importance of hygiene in the moment of the preparation of food, the usage of appropriate 
techniques of preparation and hygiene that allow food to be eaten and maintain a better level of 
nutrients.  
  
 

 Strengthening the Nutrition Capacities 

 
Events for learning the shaping of food pot, the proper combining food techniques, and the proper 
management of a family budget were developed to encourage greater investment on the purchase 
of nutritious and quality food replacing the less nutritious food. A total of 532 families were trained, 
highlighting the importance of food consumption and native herbs with high nutritional value, which 
are located at these communities.  
 
 

 Strengthening the Nutrition Capacities 

 
It continued the process of encouraging and promoting the usage of exclusive breastfeeding and 
supplementary feeding for children in the window of the Thousand Days; in total we have trained 
473 families. We worked on identifying major warning signs in the newborn and in childhood events 
were held to promote the cleaning of houses, like basic health practices, through the initiative of 
house clean, improve self-esteem of women. 
 
 

Quetzaltenango  Subcontract 

i. Diagnosis 

Three pre-enterprise diagnoses were held with equal number of groups, being these ADICH, 
AGRICH, and ASPROFUTURO which already have its pre-business diagnoses which also include 
information related to nutritional and food security of the partners of the groups.  These diagnoses 
were performed through work meetings with the partners and Board of Directors, where, using the 
instrument of diagnoses, was proceeded with the lifted of field information. 
 

ii. Strengthening capacities and promotion in behavioral changes: 

 Agricultural Strengthening 

With the support of Mas Frijol, 3500 pounds of improved bean seeds were obtained, which will be 
delivering from July 2014 (second quarter of this subcontract) to the partners of the groups that 
already have signed the agreement with ADAM, so it can be sown in parcels of these beneficiaries 
of RVCP. The planting of this seeds corresponds to the second season of plantings whose harvest 
is expected by the end of October this year, this activity is expected to contribute to increased 
production of basic grains. 

COMPONENT 6: Improve competitiveness of crafts value chains 

 

Leader of C6:    AGEXPORT /Craft Commission. 

Strategic objective: Strengthen women participation in crafts value chains and increase 
productivity and competitiveness of MSME’s that produces crafts.  
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From different developed activities by the crafts component of the Rural Value Chains Project, the 
advances of the first quarter are presented, being these the followings: 

 

 

Chart  No. 12 Progress of indicators until the quarter April-June 2014 
 

No Results (indicator) 
Global Goal  
2012-2017 

Advance to June 2014 
(cumulative) 

1 
30 MSMEs integrated to 
commercialization processes 

30 8 

2 600 New developed products  600 144 

3 
2250 beneficiaries with access to 
technical assistance services 
(1913 women) 

2250 302 (252 women) 

4 

2250 generated employments 

2250 

302 (252 women) involved 
persons in productive 
processes to generate 

employment 

5 
US$ 1.500,000 in generated sales US$ 

1,500,000 
US$ 50,000 

 
 
During this quarter, the developed activities with the already established craft chains responded to a 
strategy through which it seeks to strengthen the commercial linkages through alliances with buyer 
companies, the detail of this strategy is presented below: 
 
 

Strategy of work: 
 Entailment of the different identified chains with related buyers to decoration and gifts 

market. 
 Seeking alliances with industry for chains that can provide raw materials that can be 

used on a larger scale, not using complex production processes 
 Articulate agricultural chains to component 6, providing services and development to 

artisan chains 
 That the activities to be developed are commercially sustainable 
 Establish alliances with territorial entities own of the themes, to optimize the human and 

economic resources, as well as other links in national and international level. 
 Broadcasting and dissemination of advances generated in the target areas. 
 
 

 
1. Identification of new chains 
 
The craft component has continued the actions in order to advance with the identification of atisans 
groups, in total 8 chains are plenty incorporated to the Project, being these:  
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Chart No.  13  Approved Craft Chains 
 

No. 
Name of the 
Organization 

Municipality Department 
Partners to attend % of 

Women 
Product Buyer 

M W T 

1 

Asociación 
Chajulense de 
Mujeres Unidas por 
la Vida 

San Gaspar Chajul Quiché 0 50 50 100% 
Production of 

textile 
From The Mayan 
People To You 

2 
Proyecto de 
Artesanías 
Concepto Ixil 

Santa María Nebaj Quiché 6 45 51 88% Textil and wood The Mayan Store 

3 

Asociación para el 
Desarrollo Integral 
Buenos Aires 
ADIBA 

Chichicastenango Quiché 0 50 50 100% 
Fiber baskets 
and beaded 

jewelery 
Cuerto Textil S.A. 

4 

Asociación de 
mujeres tejedoras 
para el desarrollo 
integral de 
Concepción 
Chiquirichapa / 
AMTEDICH 

Concepción 
Chiquirichapa 

Quetzaltenango 0 35 35 100% 
Production 

Textil 
La Casa Cotzal, 

S.A. 

5 COPITEM Momostenango Totonicapan 20 20 40 50% Textil Wool The Mayan Store 

6 APRODER Nebaj Quiché 10 30 40 75% 
Textile and 
carpentry 

Centros 
Educativos 

Locales 

7 ASODIMAC Nebaj Quiché 2 33 35 94% Textile Casa Cotzal 

8 COPIMARI R.L. Cotzal Quiché 1 29 30 97% 
Carpets and 

bags 
Marías Bag / 
Cuero Textil 

8 organizations corresponding to C6 39 262 331 109     

 
At the same time, there are 10 additional identified chains that are making progress in their 
diagnoses and business plans; it is projected for the months of July and August that the selection 
committee will analyze the proposals and the insertion of new chains for the project. 
 
2. Design and development of new products 

During the third quarter of FY 2014, the development of new products continued, reaching the 
implementation 144 products, as well as, inking chains with potential buyers. An important field visit 
was done on April 12th, in which 12 businessmen of recognized chain stores like William Sonoma 
and West Elm attended, achieving strategic alliances to increase production capacity of the chains.  
 
On April 14th, a show room of all craft chains identified to date was held, in order to provide 

interested employers a range of craft products and techniques that could be applicable to the 

products that they sale in their stores. 

The project through the craft component developed new products such as, paintings and figures 
based on beaded jewelry, home products such as, carpets, cushions, embroidered bags, textiles 
with various designs for garments, new designs of wood figures for lamps and decoration furniture. 
Below, some samples and prototypes that are being developed by organizations: 
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Photo 22. Beaded Cushion 

Done by artisans of ADIBA 

Photo 23. Beaded necklace for appliques, done 

by artisans of ADIBA 

Photo 24. Gimped yarn and strings for 
accessories done by artisans of 

AMTEDICH 

Photo 25. Bags made from fabrics done 
by artisans of AMTEDICH 
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3. Business Formation 
 
Two productive training activities were performed with the partners of ADIBA and AGROS 
Foundation chains, training a total of 35 women in topics of: elaboration of pine baskets and 
dressmaking.  
 
 
 
 
 
 
 
 

Photo 27. Wool carpets done by 
COPITEM 

Photo 26. Wooden spinning tops 
manufactured by Concept Ixil for interior design. 

Photo 28. Accessories for 
complements done by Chajulense 
Association 
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Chart No. 14 Trainings of craft production 
 

Theme Date Hours 
PARTICIPANTS 

ORGANIZATION 
Women Men 

Elaboration of pine 
baskets 

April, 7 and 9  16 20 0 ADIBA 

Dressmaking ]May, 28 to 
30  

21 15 0 Fundación Agros 

TOTAL 4 días 37 35 0  

 
These training activities will continue developing with other chains, taking into consideration the 
products on demand and according to the potential and interest of the group members.  
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

4. Business training: 
 
A workshop on the theme: Elaboration on 
Business Plans, was developed, in which 
15 persons (13 women and 2 men) from 8 
organizations participated. This event was 
performed in AGEXPORT facilities, and it 
is part of the development of business 
capabilities process that is being boost 
with the members of artisan groups.  
 
 
 
 
 
 
 
 
 

Photo 29. Partners of ADIBA in training 
workshop about Elaboration of pine 

baskets 

Photo 30. Partner of Concepto Ixil in 
training workshop of Dressmaking 

Photo  31. Participants of the workshop “Elaboration 
of Business plans” 
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Diagnostic studies on the chains have allowed the identification of the following specific needs: 
 
 

 Training on accounting and financial issues 
 Consulting in organizational strengthening 

 
The Rural Value Chains Project through the craft component has begun personnel hiring of 
promoters and artisan promoters, whom will have the role to give technical assistance to each 
organization in themes of production, costing and financial controls. Currently, the selection of two 
field technicians is in process, which will coordinate the work of these promoters, as well as, the 
execution of punctual activities by region.  
 
For boosting on organizational strengthening of the chains, talks with the Alliance of Cooperative 
Women of Guatemala have been held, this institution has an important profile in the development of 
organizational topics and it is expected to establish a working alliance in the coming months. 
 
5. Commercial Promotion  
 
The planning of the New World Craft Fair has begun, which seeks to optimize the results that can 
have 13 craft organizations for its participation and generation of samples and products for 
participant enterprises. 
 
 

 
 
For these activities, an activity plan that prepares artisans for their effective participation has been 
developed for the previous connection with purchasing companies, to generate purchase orders. 
These activities will begin on July 29th, with the first artisans meeting with links to the project, which 
will receive training on "Effective Participation in Fairs" which will be complemented by a workshop 
with the participation of potential buyers, in order to link them and apply the knowledge obtained 
during the training. 
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Graphic No. 1. Scheme of actions to be developed in NEW WORLD CRAFT.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
In the framework of this planning, an approach with the Cultural Center of Spain –CCEG- has been 
performed, which will open a new craft store on November, therefore in the framework of New 
World Craft is seeking to implement a Forum about “Innovation in Crafts for Cultural Rescue” in 
order to link different artisan organizations with designers, enterprises and interested persons in 
cultural rescue to revalue the contribution of crafts to cultural recognition through generation of 
income for artisans.   
 
 

 Administrative Advances 
 
As a part of the strengthening of the team that executes the actions in the framework of the project, 
one person was hired as “Project Coordinator” to strengthen the link of the Component inside the 
project and its execution; the hiring process for a person for technical coordination to strengthen the 
field work as “Field Technicians” was begun.  
 
The specialist in Product Design and the Field Technician received training of Business Plans to 
strengthen the monitoring that organizations can give on this topic.  
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VI. Cross-Cutting Themes 
 

Environmental Sustainability 

Alliance with HIVOS 
 
Environmental Business Management System 
 
During this quarter, the contracting of the Company EUROCOMER was done, which is going to be 
in charge of developing the version 2 of the methodology of business chains. The objective is to 
migrate this technology to other that incorporates more clearly environmental management topics, 
climate change and women economic empowerment. This new version will incorporate new 
instruments which will become the environmental management system of rural MSMEs. One of the 
instruments that will be adopted is the Environmental Mitigation Plan.  
 
Technologic Transference for Adaption to Climate Change 
 
During this period, AGEXPORT with complementary funds of HIVOS and in coordination with 
Climate Project, Nature and Communities in Guatemala –CNCG-, performed ten diagnoses to 
identify the needs and technologic transference opportunities to improve the agricultural production 
and the adaption and mitigation to climate change of rural value chains, starting from geographic 
and cultural conditions, production areas, and climate conditions.  
 
The diagnosed chains were the followings:  
 

 

Chart  No. 15 Diagnosed Chains  
 

No. 
Name of the 
organization 

Municipality Department 
Partners 

Crop/Product  
M W T  

1 ADINA Momostenango Totonicapán 26 30 56 Ejote Francés, Arveja China 

2 Progresar Sacapulas Quiche 163 30 193 Ejote Francés 

3 Agros Ixil 
Santa Maria Nebaj, 
San Gaspar Chajul 
y San Juan Cotzal 

Quiche 275 75 350 
Arveja en Grano, Arveja Dulce, 
Ejote Francés 

4 AIDA 
Aldea El Pericon, 
Cunen 

Quiche 90 20 110 Ejote Francés 

5 APRODEFI Aldea Xix, Chajul Quiche 114 110 224 
Ejote francés, Arveja China, 
Arveja Dulce, Arveja en Grano 

6 CINASEM 
Aldea Chola, San 
Miguel Uspantan 

Quiche 192 138 330 Ejote Francés 

7 ADIES 
Aldea Magdalena 
La Abundancia, 
Sacapulas 

Quiche 70 43 113 Cebolla 

8 ADIBA 
Los Encuentros 
Chichicastenango  

Quiche 134 25 159 Arveja Dulce 

9 ASODINE 
Santa Lucia La 
Refora 

Totonicapan 35 15 50 
Ejote francés, arveja china y 
arveja dulce 

10 
Asociaciòn 
Chajulense 

Chajul Quichè 532 43 575 Cafè Orgánico 

TOTALES 1,631 529 2,160   
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An analysis document integrating the results of individual diagnoses to producer organizations 
including strategic recommendations for the implementation of technology transfer was also 
developed. The basis for these diagnostic and analysis was also the Climate Vulnerability Analysis 
developed by TNC. 
 
In the next phase will identify and develop practical options of appropriate technologies for small 
producers, which are accessible and inexpensive, so that it can be implemented by agricultural 
technicians of producers’ organizations of rural value chains with which AGEXPORT works. These 
technologies should be developed under the value chain focus and the generation of productive 
supply to export markets and as an added value also seeks to improve food and nutritional security 
of families. 
 
This activity is coordinated directly with TNC with which will be complementing funds in 
implementation process. Besides, coordination with the Institute of Nutrition of Central America and 
Panama -INCAP- who has responsibility build Demonstration Centers for Food and Nutritional 
Security, which is seen as an opportunity for coordination, can develop comprehensive 
demonstration sites communities with a focus on micro-watershed management. 
 
Identification of agricultural value chains and/or natural resources management to be dealt for 
adoption of better practices of adaption to climate change 
 
During this quarter, AGEXPORT and TNC made work sessions to define the municipalities and 
chains in which will be developed the demonstrative activities of adaption to climate change. The 
municipalities that were defined are the followings: 
 

 Ixil region, Quiché 

 San Juan Ostuncalco, Quetzaltenango 

 Concepción Chiquirichapa, Quetzaltenango 

 Santa Maria Chiquimula y Santa Lucia la Reforma, Totonicapán 
 
In this region, there are 25 business chains with which AGEXPORT Works that were identified, that 
in total involve 6000 producers who are dedicated to production of coffee, peas, green beans, bean, 
potato and crafts.  
 

Promotion of Gender Equity (Vital Voices -VVG) 

 
Strategic Objective: Promote the incorporation of the rural women in the development of their 

community, enhancing their active participation in the association through gender equity promotion, 

strengthening of their leadership and access to improve their economic, personal and technical 

capabilities. 

 
 
Advances on the Execution: 

 

i. Identificación de cómo participan y qué hacen las mujeres y hombres en los 
encadenamientos empresariales 

 
 
During May 2014, in various chains of the department of Quiche, the first workshop about Gender 
Equity was performed, training 322 persons from which 177 were women. Through this events, the 
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information about the participation of men and women in decision-making positions, training and 
others was obtained; it also became known in which links of the productive chains, men, women or 
both perform activities, and the number of hours, wages, and work days were established. 
 

Chart No. 16 Trained persons in Gender Workshop 
 

No. Organization 

Board of 
Directors 

Partners Technicians Promoters Others 
Total by 
gender  

TOTAL 
W M W M W M W M W M W M 

1 ADIP 4 6 5 3         4 0 13 9 22 

2 CINASEM   4 7     1   1 3   10 6 16 

3 ADPRA 1 4 3 3   1     1 1 5 9 14 

4 AIDA   3 4 3   1       1 4 8 12 

5 ADECIGUA   5 8 1     1   5 2 14 8 22 

6 PROGRESAR 2 1 10 1   2       1 12 5 17 

7 ADIES   1 11     1   2   3 11 7 18 

8 ASIES   1 2 5     2   5   9 6 15 

9 COVENORTE   3 3     1   2 4   7 6 13 

10 Las Pilas   2 2 13         18 3 20 18 38 

11 Flor de Café   5 8 5   1   2 4 1 12 14 26 

12 ADIBA   2   4       1 31 4 31 11 42 

13 AGROS IXIL 1 3 1 3   1 1 1 3 1 6 9 15 

14 APROCAFI 2 2 2 3   1 1 1 3   8 7 15 

15 APRODEFI 2 1 1 3   1   1 4 2 7 8 15 

16 
Chajulense I 
y II 

          2   12 8   
8 14 22 

  TOTAL 12 43 67 47 0 13 5 23 93 19 177 145 322 

 
Some general observations obtained in the event were:  
 

 Owner women of crops are single mothers, young women, and widows. 

 The inheritance of land in families customarily comes to men.  

 Some women rented land to cultivate as an alternative employment. 

 Mainly in women, accounts and profits inputs are very difficult to handle due to their low 
educational level; also they experience difficulties in accessing funding sources for not 
having guarantees to support them. 

 The chains located in the department of El Quiche show greater experience and track 
record, however, tend to have fewer members, low participation of women in decision-
making, quantity and quality of participation of women in training in productive issues and / 
or business, is repeated compared with men. 

 Participants referred overload of family responsibilities, roles, stereotypes and customs that 
limit the participation of women in more proactively ways in areas of decision-making, 
besides that the majority just talk in their native language, shyness and insecurity language 
also affect. 
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ii. Coordination with INCAP to obtain input from the PCSAN-G 

It was developed and delivered to PCSAN-E a format to identify women with leadership potential, it 
has listings and is developing a database with the information obtained. 
 

iii. Identification of women in productive organizations with leadership potential 

During this quarter, the PCSAN-G identified a total of 72 women with leadership potential, using the 
survey done by VVG to interview a leader woman. 
 

iv. Identification of women who do not have DPI and / or that are not registered voters 

As reported by the baseline study presented in October 2013 by INCAP, 93.7% of women over 18 
have an identity card (DPI), while 82.3% are registered voters. 

VII. Communication  
 

The Unit of Communication of the Business Chains Project during this quarter wrote 12 notes that 
let know the advances and achievements of the Rural Value Chains Project.  These notes are 

Photo 32 Men and Women of Agros Ixil y Aprocafi groups, and Photo 33 members of ASIES 

group doing dynamics as part of the activities. 

Photo 34 Women of AIDA, and Photo 35  Producers of ADIBA chain sharing with personnel 
VVG information on how men and women participate in different areas of the organization  
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located in the digital platform of “Agexport Today” as in the bulletins “Our Day to Day” of the 
Development of the Rural Value Chain Project (RVCP), besides the web page 
(www.encadenamientosempresariales.com). 

 
 The published notes are the following: 

 

 USAID Mission visit chains of sweet peas, broccoli, and cauliflower. 

 Ex-President Clinton recognizes Guatemalan craft value chain. 

 1,500 producers will be served by the project Mas Frijol in partnership with the Rural Value 
Chains Project USAID / AGEXPORT. 

 Organizations producing coffee, vegetables and crafts implement environmental mitigation 
measures. 

 USAID is evaluating projects in Totonicapan and Quetzaltenango. 

 Producers of Quiche initiate actions to implement gender equity. 

 Producers of 7 departments of the Western Guatemala participate in Rural Agro-meeting. 

 7 new rural chains will be linked to exports. 

 Innovative system is implemented of drip irrigation low pressure. 

 The Rural Value Chains Project of AGEXPORT promotes the acquisition of agricultural 
insurance for horticulturists. 

 The Rural Value Chains Project of AGEXPORT strengthens the capacities of the group of 
coffee producers in San Juan Ostuncalco to be certified in Fair Trade. 

 
 
 

VIII. Administration 
 

 

 

 

http://www.encadenamientosempresariales.com/
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Budget statement up to June 
 

Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses T3 
Apr - Jun 

2014 
Total FY14 

Committed to 
September 

2014 
Balance 

% 

USD USD USD USD USD 

Competitive Fund 
Specialized AT specialized in  Business 
Development -Chains- 60 Value Chains 

$2,787,500 $206,157 $427,296 $242,367 $135,778 83% 

INCAP Food Safety and Nutrition $547,500 - - - - - 

Vital Voices Guatemala Gender equity $180,000 - $35,647 - - 100% 

Dif. Commission coffees Agricultural productivity, Coffee $45,000 - - - $24,000 0% 

Laboratory commission 
Tours and activities with the laboratory 
commission laboratory 

$67,500 - - $10,000 - 100% 

Wages intelligence 
Markets 

Intelligence Wages Markets $2,635,238 $90,475 $278,870 $126,382 $3,748 99% 

Movilization, studies, 
others 

Travel expenses and per diems, hirings, 
workshops and others 

$540,000 $31,666 $87,265 $33,867 $1,304 99% 

Exchange tours Tours and trips for experiences exchange $30,000 $5,692 $7,119 $1,855 $0 100% 

Office equipment Office equipment for PEE staff $60,000 $9,791 $19,087 $9,925 $988 97% 

ISO 9001-.2008 Recertification SGC PEE $30,000 - - $1,620 - 100% 

AGEX Marketing 
Participation in national and international 
trade shows 

$200,000 - $38,480 $23,309 $210 100% 

Mitigation Plan 

Environmental Mitigation Plan 
and management activities 
environmental for 60 strings 
horticultural and coffee 

$338,306 - - - $15,000 0% 

Component 1 Subtotal $7,461,044 $343,781 $893,764 $449,325 $181,028 88% 
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Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses T3 
Apr - Jun 

2014 
Total FY14 

Committed to 
September 

2014 
Balance 

% 

USD USD USD USD USD 

SAVE THE CHILDREN 

Local organizations for development 
management and production (SC and 03 
organizations) 

$3,388,000 $101,095 $287,594 $111,538 $67,587 86% 

Fundation Vital Voices Guatemala  $60,000 - $18,324 - - 100% 

Mitigation Paln 
Environmental Mitigation Plan and 
environmental management activities for 
30 horticultural chains and coffee. 

$121,443 - - - -   

Component 2 Subtotal $3,569,443 $101,095 $305,918 $111,538 $67,587 86% 

Chain  Program 

Introduction of alternative technologies to 
adaptation and mitigation 

$100,000 - - $125,516 $334,484 27% 

Technological demonstration plots $100,000 - - - - 0% 

School of Foreign Trade     -AGEXPORT- $200,000 - $19,588 $14,862 $25,490 57% 

Component 3 Subtotal $400,000 - $19,588 $140,378 $359,974 31% 

Chain  Program 
Expansion of markets and trade, 
unleashing innovation and investment in 
the private sector (Private aggregator) 

$3,000,000 - - - $20,000 0% 

Component 4 Subtotal $3,000,000 - - - $20,000 0% 

SAVE THE CHILDREN 

Technical assistance and support basic 
grains productivity 

$1,212,000 $45,124 $135,380 $48,077 $22,272 89% 

Productive Diversification 

Nutrition education 

INCAP Demonstrative centers $202,500 - - - - 0% 

Component 5 Subtotal $1,414,500 $45,124 $135,380 $48,077 $22,272 89% 
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Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses T3 
Apr - Jun 

2014 
Total FY14 

Committed to 
September 

2014 
Balance 

% 

USD USD USD USD USD 

Arts and Crafts 
Commission      -
AGEXPORT- 

Competitive Fund of Direct Technical 
Assistance to handmade organizations 

$755,604 $15,377 $21,250 $4,679 $123,414 17% 

Market intelligence $796,679 $26,237 $68,520 $6,325 $28,543 72% 

Operating expenses $301,755 $24,748 $42,231 $25,162 $4,701 93% 

Technical assistance to SMEs $25,000 $323 $1,375 - $10,625 11% 

Trade promotion $286,566 $474 $14,149 $45,608 $15,522 79% 

Informative platform $25,000 $392 $392 - $6,407 6% 

Vital Voices Guatemala Gender equity $90,000 - $20,609 - - 100% 

INCAP Food security $150,000 - - - -   

Mitigation plans Environmental management $69,396 - - - -   

Component 6 Subtotal $2,500,000 $67,551 $168,526 $81,774 $189,212 57% 

Mitigation plans 
consortium 

Environmental sustainability $115,660 - $20,658 - 

 

- 
 

 

100% 

 

Vital Voices Guatemala 

Gender Plan Consortium 

$70,000 - $5,420 - - 100% Forums, special meetings of women 
leaders. Visibility of women, publications, 
documents, systematizations. 

Association Sotz Il Cultural identity $100,000 - - - $30,000 0% 

IICA Knowledge management $200,000 - - - $60,000 0% 

Cross-Cutting Subtotal $485,660 $0 $26,078 - $90,000 22% 

Rural Chain Program 

Strategic plan of communications -         
printed materials, visibility of the project 

$146,103 $1,680 $2,321 $5,769 $8,910 48% 

Salaries personnel in charge of  
implementing  the communication plan 

$218,897 $8,139 $26,424 $4,551 $3,025 91% 

Presentation of project results $100,000 $7 $10,097 - $4,903 67% 

Communications area Subtotal $465,000 $9,826 $38,842 $10,320 $16,838 74% 
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Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses T3 
Apr - Jun 

2014 
Total FY14 

Committed to 
September 

2014 
Balance 

% 

USD USD USD USD USD 

Rural Chain Program 

Salary of the a monitoring and evaluation 
specialist and a monitoring junior 
specialist  

$274,439 - - - $5,000 0% 

Implementation of the monitoring system, 
field expenses. Program 

$107,275 - - - $25,000 0% 

Initial baseline made with INCAP $150,000 - $125,644 - - 100% 

Monitoring and evaluation Subtotal $531,714 - $125,644 - $30,000 81% 

Rural Chain Program 

Administration, procurement, accounting $1,467,638 $50,306 $161,503 $70,413 $3,759 98% 

Contribution to space used by the project 
at Headquarters -AGEXPORT- and offices 
at the western area. 

$165,000 $8,797 $26,717 $8,900 $383 99% 

Administrative and personnel expenses of 
the project  located at headquarters, 
Quetzaltenango and Quiche  

$450,000 $19,658 $55,024 $19,700 $1,276 98% 

Management Subtotal $2,082,638 $78,761 $243,244 $99,013 $5,418 98% 

Rural Chain Program Annual audits $150,000 - $12,978 $3,503 $519 97% 

Auditory Subtotal $150,000 - $12,978 $3,503 $519 97% 

Rural Chain Program 
Strengthening the institution administrative 
capacity  

$140,000 $2,159 $40,834 $1,751 $415 99% 

Institutional strengthening Subtotal $140,000 $2,159 $40,834 $1,751 $415 99% 
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Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses T3 
Apr - Jun 

2014 
Total FY14 

Committed to 
September 

2014 
Balance 

% 

USD USD USD USD USD 

Rural Chain Program 

Institutional staff of             -AGEXPORT- 
involved in the Administration and 
management of the Consortium 

$375,000 $16,957 $57,622 $21,087 $1,952 98% 

Furniture, equipment and institutional 
vehicles of                 -AGEXPORT- 

$46,000 - $46,417 - - 100% 

Other direct costs (building maintenance 
and repair of           -AGEXPORT-, 
technological support and safety) 

$179,000 $6,249 $9,713 $8,615 $171 99% 

 Other direct costs of the project Subtotal $600,000 $23,206 $113,752 $29,702 $2,123 99% 

Rural Chain Program 

This FRR will provide USAID the flexibility 
to respond faster and efficiently to 
problems or will allow to design the 
program´s activities that are unforeseen or 
anticipated but that are worth to include in 
any of the components   under this 
agreement. 

$200,000 - $98,233 - - 100% 

Rapid response fund Subtotal $200,000 - $98,233 - - 100% 

        
RURAL PROJECT VALUE CHAIN TOTAL $23,000,000 $671,503 $2,222,782 $975,383 $985,387 76% 
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IX. Total Execution from April to June 2014 
 

Global execution of this Quarter comes to US $671,503 according to presented Budget statement.  

 

 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 


